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Project Title: Implementation of Weigh-In-Motion (WIM) Systems

RFP NUMBER: NJDOT RESEARCH PROJECT MANAGER:
W. Lad Szalaj

TASK ORDER NUMBER: PRINCIPAL INVESTIGATOR:

92 /4-23941 Dr. Ali Maher

Study Start Date: 06/14/2000 Period Covered: 1% Quarter 2005

Original Study End Date: ~ 12/31/2003

Modified Completion Date: 6/30/2005

Task % of Total % of Task | % of Task to % of Total
this quarter date Complete

Literature Search 10% 0% 100% 10%

1. Packaging 17% 0% 100% 17%

2. Testing 14% 0% 100% 14%

3. Site Determination 11% 0% 100% 11%

4. Field Implementation & Calibration 16% 0% 93% 14.88%

5. Monitoring and Analysis 22% 0% 30% 6.6%

Final Report 10% 10% 1% 1%

1. Progress this quarter by task:
A. Work was started on the Technical Report.
B. A laboratory experiment was designed to evaluate the effects of top-down cracking on the ceramic-
polymer material. Asphalt samples were prepared and active sensor material was prepared for
embedment into the samples.

2. Proposed activities for next quarter by task:
A. Conduct a laboratory tensile experiment to determine the effects of top-down cracking.

3. List of deliverables provided in this quarter by task (product date):
N/A
4. Progress on Implementation and Training Activities:
N/A
5. Problems/Proposed Solutions:
The potential site of the new installation had to be changed due to material properties of the pavement and
also the weather prevented a winter installation from occurring.

Total Project Budget $194,500.00
Modified Contract Amount:

Total Project Expenditure to date $104,251
% of Total Project Budget Expended 54%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice
for this project.
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